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 Engineering Services 
 City of Frisco, Texas 
 

 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Ron Patterson, Assistant City Manager 
  Elizabeth Metting, P.E. Assistant Director / City Engineer 
  Jason Brodigan, Senior Civil Engineer 
 
From:  Arthur Hartle, P.E., Senior Civil Engineer 
 
Date:  January 20, 2009 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 3 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and S. 
J. Louis Construction of Texas, Ltd. for additional services related 
to the construction of the Rolater Road 42-inch Water 
Transmission Main (Preston Road to Coit Road) (Engineering) 

  

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number 3 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and S. J. Louis 
Construction of Texas, Ltd. in the amount of $147,362.00 for additional services 
related to the construction of Rolater Road 42-inch Water Transmission Main 
(Preston Road to Coit Road).   
 
Background Information:   Bids were opened on November 6, 2007 and the City 
Council awarded the contract for the construction of Rolater Road 42-inch Water 
Transmission Main (Preston Road to Coit Road) to S. J. Louis Construction of Texas, 
Ltd. at the December 4, 2007 City Council meeting in the amount of $4,123,741.34.  
This contract was for the construction of approximately 11,000 lineal feet of a 42-inch 
steel water pipeline from Preston Road to Coit Road along Rolater Road.   
 
Change Order Number 1 was for the adjustment of pipe and steel casing quantities 
for a tunnel crossing of Preston Road to comply with the Texas Department of 
Transportation and a change of butterfly valve bid quantities.  Change Order Number 
1 resulted in a credit (reduction) of $15,884.00 to the contract amount, resulting in a 
total contract cost of $4,107,857.34. 
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Change Order Number 2 added approximately 1,900 lineal feet of 12-inch and 24-
inch water line along the west side of Preston Road from John Wesley Drive to 
Hickory Street in coordination with the development of two properties, the United 
Methodist Church located north of John Wesley Drive and the Preston Place Retail 
Center located south of Hickory Street.  These improvements are a part of the CIP 
Master Plan for the Preston Road 24” water line project.  The changes were added to 
this project to expedite water line construction across one property that was already 
under construction (the First United Methodist Church) and another development, the 
Preston-Hickory Addition, which was expected to begin construction within two 
months of the execution of Change Order Number 2.  The work at the church was 
completed by August; however, the expected development of Preston Place Retail 
Center was delayed.  Change Order Number 2 added $694,375.31 to the contract 
amount for a total of $4,802,232.65 and extended the contract time by 30 calendar 
days for a contract completion date of March 16, 2009.   
 
Change Order Number 3 is needed to adjust the construction contract quantities for 
changes in construction that were required to meet field conditions; to make a quality 
finished project for various reasons as noted in the change order; and for deletion of 
the installation of that portion of the 24-inch water line along Preston Road located 
north of the United Methodist Church. A delay in the planned developments along 
Preston Road combined with the lack of easements has resulted in this work not 
being able to proceed to construction at this time.  The pipe materials will be 
purchased from the contractor, but will be stored on City property until needed for 
construction of the 24” Preston Road waterline (which is expected to occur in 
approximately one year). The cost for Change Order Number 3 is $147,362.00.  
Change Order Number 3 will increase the contract time by 60 days. Therefore, the 
completion date for construction according to Change Order Number 3 will be May 
15, 2009.  
 
Alternatives:  The City Council could consider the following alternatives: 

 
� City Council approval to authorize the City Manager to execute Change Order 

Number 3 to the Standard Form Agreement for Construction Services by and 
between the City of Frisco and S. J. Louis Construction of Texas, Ltd.; 

� Input towards the discussion as desired; 
� Deny approval to authorize the City Manager to execute Change Order 

Number 3 and send back to staff with direction. 
 
Financial Considerations:  Execution of Change Order Number 3 increases the 
total cost of the Construction Contract by $147,362.00, to an amount of 
$4,949,594.65.  Staff recommends that the costs associated with Change Order 
Number 3 be funded from the Water and Sewer Fund through the 2007 Certificates 
of Obligation. 
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Legal Review:  Not applicable. 
 
Supporting Documents:   

• Location Map of Rolater Road 42” Water Line 

• Location Map of Preston Road and Rolater Road Water Lines 

• Location Map of Development along Preston Road 

• Copy of Change Order Number 3 
 
Staff Recommendation:  Staff recommends placement of this item on the January 
20, 2009, City Council meeting agenda to authorize the City Manager to execute 
Change Order Number 3 to the Standard Form of Agreement for Construction 
Services by and between the City of Frisco and S. J. Louis Construction of Texas, 
Ltd. in the amount of $147,362.00 for additional services related to the construction of 
Rolater Road 42-inch Water Transmission Main (Preston Road to Coit Road).   Staff 
will be present at the Council meeting to address any questions the City Council may 
have relating to this agenda item.   


